




















































MANAGEMENT COSTS AND IMPLEMENTATION 

Actions recomrrended in this plan have been separated into two categories: 
1) administrative and 2) operational. The costs of administrative 
actions are difficult to itemize because they are included in an SNA 
staff rre:mber' s salary. Collectively, increases in administrative 
responsibility recomrrended in this and other plans will exceed existing 
staff capacity. Adequate staffing must be provided to implement these 
plans as recommended. 

Operational actions are on-site activities. These often have both 
capital and labor costs. Capital costs have been listed. Estimates of 
labor needs are provided where possible. 

Administrative and operational actions are often funded out of different 
sources. This makes it difficult to present an implementation schedule that 
equates both tYJ?eS of actions. To accomro::1ate budget planning separate 
implementation schedules are outlined for each category. It is 
important, however, to have a rrechanism that does allCMs corrparison 
between all actions in this plan, and between actions from different 
plans. The system outlined below distinguishes between a) actions 
needed to irrprove or maintain the integrity of a site's most important 
features, b) legal or moral obligations of CMnership or land rnanagerrent 
by SNA, and c) all other actions important for reasons other than above. 

Stewardship Group I Actions: These are actions that prevent or reduce 
the vulnerability of the elerrtP_nt to destruction or serious degredation. 
That is, in the absence of these actions the preservation of the elerrent 
is threatened on this site. Research, ecological survey and :rronitoring 
ma.y be included here if, without such information, it is not knCMn what 
actions are necessary to maintain the element. 

Stewardship Group Ia Actions: These actions are the same as Group I 
except that they are actions needed by all or the majority of elements 
on the site. 

Stewardship Group II Actions: Actions necessary because they constitute 
an obligation of land management/ ownership by the SNA Program. In sorre 
cases, actions may qualify under both Group I and II. For instance, a 
plant listed on a state noxious weed law may grCM on a preserve. 
Control of the plant may be necessary as an obligation of ownership. If 
no action is taken, the county agricultural inspector might go in and 
broadcast spray to control the weed, and this could seriously impact 
elerrents on the preserve. In this case, the action to control the weed 
to avoid the broadcast spraying should be listed under Group I actions. 
If the weed grew in a road ditch and whateve action taken to control it 
was unrelated to element protection, weed control would be included 

_ under Group II actions. Other examples of actions usually, included here 
are maintenance of road shoulders and litter rerroval. 

Stewardship Group III Actions: Actions taken for all other reasons. , 
Once again, care should be taken to 'float' actions up to the highest 
group justified. In many cases, activities such as guided, field trips 
will fall under Group III. If it can be truly said that in the absence 
of such education activities vandalism or other acts would ensue which 
would negatively impact element preservation, these stewardship actions 
could be 
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listed under Group I. Such arguments should be well sup:r;;orted with background 
mformation. In general, actions taken to improve aesthetics, promote or 
enhance public use, develop trails, derive income and develop facilities will 
fall under Group III. 

The f ollo:.vmg chart illustrates the scheduling of actions described in the 
text, and the immediate and on-going capital costs of implementation. The 
scope of this plan covers a ten year pericx:1. The plan should be reviewed 
every five years to evaluate progress, reassess priorities and refme 
management techniques. Actions listed under the category "Begin Imrediately" 
need irrmediate attention. "Phase I" is the first five year period. "Phase 
II" is the second five year period. Implementation of many actions is 
dependent on availability of materials, equipment and labor. An action may be 
initiated sooner than scheduled if circumstances so dictate and earlier 
scheduled actions will not suffer as a result~ 
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OPERATIONAL ACTIONS 

Stewardship Begin 
Action Group Immediately Phase I Phase II Comments 

Action #2 Establish Restricted Use Area Ia $200 ·Contingent on action #10 
·Costs of signing 

Action #8 Prohibit parking along County Route 39 Ia nc 

Action #9 Conduct community study Ia $3000-5000 5-8 week study 

Action #10 Establish visitor use impact study Ia Contingent on action #10 

Action #11 Annually survey winter deer use Ia nc On-going 

Action #12 Erect deer/hare exclosures Ia 500/ex Contingent on action #10 

Action #13 Conduct hydrology, water chemistry study Ia 1000-2000 Should be done concurrent or prior 
to action #10. 

A.ction #6 Clean up roadside liter II nc On-going 

li.ction #7 Develop parking area II 2000 

li.ction #15 .Survey bog west of road III nc 
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ADMINISTRATIVE ACTIONS 

Action 

Action #1 

Action #16 

Action #3 

Action #4 

Action #5 

Monitor user permit system, reevaluate after 2 yrs. 

Pursue appropriate protection for bog west of 
County Route 39 

Contact landowners and enforcement officials every 
two years 

Identify volunteer steward, maintain annual contact 

Seasonally follow the Palmer drought index 

Stewardship 
Group 

Ia 

Ia 

III 

III 

III 
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On-going 

On-going 
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